
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 141 
  Date: 2015-03-13  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear  Noon:  cloudy  3:00 pm:  some sun 

 Temperature:   7:30 am:   19°  Noon:  31°  3:00 pm:  37° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

07 21 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Insulation 

2 

0 

1 

1 

0 

0 

0 

1 

0 

5 

0 

0 

2 

0 

0 

0 

2 

0 

1 

0 

0 

0 

0 

0 

0 

1 

0 

8 

0 

1 

3 

0 

0 

0 

4 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 1 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    8 12 4 24 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: continuing with exterior wall furring channel installation in the south wing; installing exterior window snap 

trim; installing wall furring on interior walls in the basement; continuing with demo and prep of the meeting hall subfloor 

2) HVAC: installing piping on all floors; continuing with equipment installation in the mechanical room 

3) Labor: general site cleaning; assisting other trades;  

4) Electrician: continuing with rough wiring on all floors; continuing with light fixture installation 

5) Concrete: removing forms from foundation 

6) Painter: scraped lintels on north, south and east elevations 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing painter scraping the lintels over 

the windows, on the east elevation. 

 

Photo showing workmen removing forms from 

concrete placement. 

 

Photo showing workmen prepping to install the 

plywood subfloor in the meeting hall. 

 

Photo showing carpenter installing exterior wall 

furring on the south wing. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing approximate location of MEP 

chase on the 2nd floor. 

 

Photo showing electrician installing fire alarm 

wiring on the 2nd floor. 

 

Photo showing HVAC workman installing 

piping in the mechanical room that will service 

the vault. 


